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Aerial view of Bolton Hill Sports Complex 

PROJECT AREA 

Bolton Hill Sports Complex encompasses a total of nearly 11 acres located south of 

Bolton Hill Road, and west of Territorial Hwy. The area currently includes the City’s Public 

Works yard, playing fields, and a concession stand.   
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PROJECT BACKGROUND 

Since the mid-1980s, the Bolton Hill sports fields have been used by the Territorial Sports 

Program (TSP) to provide soccer and baseball activities for local youth. Aside from local 

school facilities, the Bolton Hill Sports Complex is the only large open space within the 

City’s limits that can support this kind of activity. 

 

Prior to 2005, the 10.74 acre lot was originally two separate parcels. The northern 4.22 

acre parcel owned by the City of Veneta - purchased in 2004 - and the southern 6.82 

acre parcel owned by the Oregon Department of Forestry (ODF). For many years ODF 

permitted TSP to use their property as a playing field for youth sports activities. In 2005, 

the City took steps to assure that these fields remained available to the community for 

sports activities in the future and took the opportunity to purchase the 6.82 acre parcel 

from ODF. 

 

Acquisition of the additional land for use as a community park and general recreation 

field was supported by the City of Veneta’s Park, Recreation and Open Space Master 

Plan, which outlined the need for additional recreation space and the benefits resulting 

from such. The Master Plan incorporated extensive input from Veneta’s residents who 

clearly stated that acquisition and improvements were their top priority. 

 

In the past few years, the City, TSP, and local community groups have made 

improvements to the site including sidewalks, bicycle lanes, trees, as well as a newly-

built concession stand.  

PROJECT OVERVIEW 

The Bolton Hill Sports Complex Master Plan will give the City, TSP, and the Park Board an 

implementation plan that can be used to further develop the complex. 

The underlying goal of the Bolton Hill Sports Complex Master Plan is to act as a 

roadmap that will be used to develop the Bolton Hill Sports Complex in an organized, 

efficient, and attractive manner.  This includes field resurfacing, much improved 

parking, and added amenities. 

On the following page, the conceptual plan shows the sports complex with all phases 

completed. 
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PHASE BREAKDOWN 

 PHASE I: ACQUISITION OF ADDITONAL PROPERTY  
(Along the eastern boundary of the sports complex needed for the development of the 

parking lot’s eastern fringe – as shown on the Conceptual Master Plan) 

A. OBTAIN SURVEY FOR NECESSARY PROPERTY ALONG THE EASTERN BOUNDARY OF THE 

SPORTS COMPLEX  

(approximately 16 ½ feet along the full length of eastern boundary). 

 

B. OBTAIN APPRAISAL FOR NECESSARY PROPERTY 

C. PROPOSE PURCHASE TO THE OREGON DEPARTMENT OF FORESTRY BOARD 

D. APPLY FOR GRANT TO PURCHASE PROPERTY 

 PHASE II: FINAL DESIGN AND ENGINEERING 

Note: Final design for all phases described below will be completed at the same time to insure 

proper integration and consideration of all site elements. Concurrent design of all phases 

will eliminate repetition of design processes and reduce overall design costs. 

A. UPGRADE SURVEY TO PROVIDE ADDITIONAL UTILITY AND TOPOGRAPHIC 

INFORMATION (INCLUDING STORM UTILITY CONNECTIONS) NEEDED FOR FINAL 

DESIGN WORK  

B. PREPARE ACCURATE EXISTING CONDITIONS BASE PLAN FOR PARK PROPERTY 

( to include property corners and boundary descriptions, contours and spot 

elevations, all above ground and below ground utilities and any existing site 

improvements including buildings, paved or gravel parking, etc.)  

 

C. DEVELOP FINAL DESIGN PLANS TO MEET THE FOLLOWING: 

 1. All applicable codes and accessibility requirements. 

 2. City design standards.  

 3. Further direction and input from city and TSP committee.  

4.  Construction cost estimate based on final design development. Itemize 

estimate to break down per phasing. Revise design as required to meet 

project budget requirements. 

D. PREPARE PRELIMINARY ENGINEERING PLANS AND CALCULATIONS NEEDED FOR 

STORM WATER AND UTILITIES 
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E. PREPARE CONSTRUCTION DOCUMENTS FOR ALL PROJECT IMPROVEMENTS (Specific 

plan documents may include but are not limited to the following) 

1. Demolition, Site Preparation and Erosion Control Plans 

2.  Parking lot layout and materials plan 

3. Parking lot construction details 

4.  Site Layout and Materials Plan 

5. Site Construction Details 

6. Grading and Drainage Plans 

7.  Lighting Plans 

8. Landscape Plans for parking planting areas and perimeter trees. 

9. Irrigation Plans (incorporating water re-use – expanding use of purple pipe) 

10. Specifications 

11.    Project Manual 

12. Bid Forms and Contract Requirements 

 

F. PREPARE CONSTRUCTION COST ESTIMATE 

G. OBTAIN BUILDING PERMIT AND / OR OTHER APPROVALS 

 PHASE III: CONSTRUCTION OF PARKING LOT, ASSOCIATED SITE WORK 

AND PARKING LOT LANDSCAPING 

A. DRIVEWAYS AND PARKING LOTS 

B. STRIPING 

C. CURBS 

D. SIDEWALKS AND CONCRETE WORK 

E. FENCING AND GATES 

F. PLAY AREA INCLUDING PLAY EQUIPMENT  

G. PARKING LOT LIGHTING 

H. ELECTRICAL CONNECTION STUBS FOR SPORTS FIELD LIGHTING 

I. STORM WATER DRAINAGE  

J. UTILITY CONNECTIONS 

K. EMERGENCY VEHICLE ACCESS DRIVES AND GATES 

L. PARKING LOT AND PLAY AREA LANDSCAPING (INCLUDING IRRIGATION) 
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M. SITE FURNISHINGS 

N. COVERED BASKETBALL AREA IMPROVEMENTS 

 PHASE IV: CONSTRUCTION OF SPORTS FIELD IMPROVEMENTS 

A. EARTHWORK, GRADING AND DRAINAGE FOR SPORTS FIELDS 

B. FILL IN DITCH AT SOUTH PROPERTY LINE AND INSTALL DRAINAGE STRUCTURES 

C. WOOD CHIP PERIMETER PATH  

D. FIELD TURF INSTALLATION AND / OR RESTORATION 

E. SKINNED INFIELD INSTALLATION AND / OR RESTORATION 

F. IRRIGATION SYSTEM 

Note: A priority is that all field improvements occur within a single construction season 

so that continued use of the entire complex is maximized.  

 PHASE V: INSTALLATION OF TREES AND FIELD LIGHTING 

A. SPORTS FIELD LIGHTING 

B. TREE PLANTING ALONG SITE PERIMETER 

C. SITE FURNISHINGS 

D. PORTABLE RESTROOMS 
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ROLES & RESPONSIBILITIES FOR IMPLEMENTATION 

The City of Veneta, the Territorial Sports Program and the Veneta Park Board will partner 

in this project. A project management team will be created to ensure the success of 

park improvements. 

The following flowchart outlines the specific roles and responsibilities of the City of 

Veneta, the Territorial Sports Program and the Project Management team.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   Project 

  Management 

  Team 
 

 
Made up of  

Representatives                          

from the City, Territorial Sports 

Program and the Veneta 

Park Board.  

 

The Team will meet regularly 

for communication & project 

coordination and updates. 

 

TSP 

 

 

City of Veneta 
 

TSP Activities: 

 
 Coordination of Use during 

renovation of field surface 

 Outreach to TSP Parents 

 Acquisition of necessary 

property for east parking lot 

 Secure funding – Local 

grants/fundraising 

 

City Activities: 
 

 Public Outreach 

 Land Use Applications 

 Project Review & Approval 

 Prepare revised lease and 

maintenance documents 

 Secure funding – 

State/Federal grants 

 

Local 

Stakeholders  

TSP  

Board 

 

Planning 

Commission/ 

City Council  

Park 

Board 

 

City  

Staff 
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RECOMMENDED NEXT STEPS BY PHASE & RESPONSIBILITY 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Next Steps by Phase & Responsibility 

Project Phase 

                                                                       

Lead Entity for Implementation                                                                        
Project 

Timeline 
City 

Territorial 

Sports Program 

1. ACQUISITION OF 

FORESTRY PROPERTY 

TO EXPAND PARKING 

AREA 

  2011-2012 

2. FINAL DESIGN AND   

ENGINEERING   2012-2013 

3. PARKING , 

PLAYGROUND AND 

ASSOCIATED SITE 

WORK AND 

LANDSCAPING 

  2014-2016 

4. SPORTS FIELD 

IMPROVEMENTS   2015-2020 

5. TREE AND LIGHTING   2015-2020 

6. GRANT WRITING & 

FUNDING   Ongoing 
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CONCLUSION 

The attached Conceptual Master Plan sets the vision for the Bolton Hill Sports Complex. 

This work has been completed by Dougherty Landscape Architects and the City of 

Veneta and evolved through a public input process. This document provides a 

substantial base for further design and implementation of improvements.  

The conceptual plan developed through this process is an all-important first step in 

creating the vision and framework for sports complex improvements. That said, it is only 

the first step. Working together, the City of Veneta, Territorial Sports Program, the Parks 

Board and the citizens can realize the vision set forth in these documents.   Once more, 

this working relationship is critical to project success. The partners in this project are 

enthusiastic about the project vision and eager to follow through on the steps set 

forward in these documents.  
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COST ESTIMATE 

See the preliminary cost estimate provided on the following pages for specific site 

improvements and bid items to be included in the construction documentation.  

Please note that the cost estimate shows park costs if all work is completed by private 

contractors.  It is assumed that much of this work will be done by volunteers and city 

staff and that this will result in lower project costs 
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